
ID WBS Task Name Contact Resource
Initials

D0
Request

Request
Id

Major
Milestone

93 3.1.4.6 Operations Policies doc: Approve - CD, D0 AL ASB,RDK No No

385 6.4.5 Perform data migration to SAM storage AL D0 No No

53 2.8.7 Evaluate and sign-off on test facilities and procedures GGDEV,PL,DW,JS Yes MC3 No

34 2.6.9 D0repro tools adaptation: Final 10% implementation DW DW Yes Prd7 No

336 4.3.2.3 Grid Production System workflow/dataflow diagram MD EXT No No

342 4.3.3.1 CAB web monitoring changes requested by MD,JS MD EXT No No

337 4.3.2.4 Grid Production System info on diagram: node roles, software, maintainers MD EXT No No

343 4.3.3.2 Improve job monitoring, include trend plots MD EXT No No

39 2.6.6 D0repro tools adaptation: Production-level test GG JS Yes Prd7 No

268 3.5.4.4 Specify tools for accessing old logfiles GG MD No No

347 4.3.4.1 Allow access by MD to dir/files on CAB owned by dzeropro (we suggest getting root access) MD MD No No

348 4.3.4.2 JIM production release consistent with d0runjob v7-7-3 and higher MD MD No No

338 4.3.2.5 Open Science Enclave baseline security plan - implications on SamGrid, CAB MDMD,GG,FEF No No

267 3.5.4.3 Transfer output sandbox selection logic to Runjob GG PL No No

52 2.8.6 D0runjob sets up its own environment GG PL Yes MC3 No

38 2.6.5 D0repro tools adaptation: Adjust D0runjob to use request system GG PL Yes Prd7 No

215 3.5.1.3.5 Migrate MC Prod from mixed old/new samgrid nodes to new node use only GG PM,JS No No

216 3.5.1.3.6 Migrate Prod from mixed old/new samgrid nodes to new node use only GG PM,MD No No

448 8.4.2 Execution Phase (Level of Effort = 15%) RDK RDK No No

406 7.12 Produce evaluation of remaining D0 SamGrid Requests RDK RDK Yes No
407 7.12.2 Develop generic WBS for adapting D0 Apps to Grid Production RDK RDK No No

410 7.12.1 Write evaluation of requests based on generic WBS RDK RDK No No
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Duration Start Finish

6 days Mon 11/19/07 Wed 11/28/07

46 days Thu 10/25/07 Fri 1/4/08

6 days Wed 11/21/07 Wed 11/28/07

8 days Thu 12/6/07 Mon 12/17/07

5 days Tue 11/13/07 Mon 11/19/07

10 days Tue 11/13/07 Wed 11/28/07

5 days Tue 11/20/07 Wed 11/28/07

10 days Thu 11/29/07 Wed 12/12/07

2 days Tue 12/18/07 Wed 12/19/07

3 days Wed 11/7/07 Fri 11/9/07

1 day Thu 11/29/07 Thu 11/29/07

3 days Wed 12/19/07 Fri 12/21/07

20 days Tue 10/30/07 Wed 11/28/07

10 days Tue 11/6/07 Mon 11/19/07

7 days Mon 11/12/07 Tue 11/20/07

8 days Thu 12/6/07 Mon 12/17/07

5 days Mon 11/12/07 Fri 11/16/07

1 day Mon 11/19/07 Mon 11/19/07

66 days Tue 10/9/07 Thu 1/31/08

46 days Thu 11/15/07 Mon 1/28/08
15 days Thu 11/15/07 Fri 12/7/07

15 days Mon 12/10/07 Tue 1/15/08

D0

EXT
EXT

MD Specify tools for accessing old logfile

MD,GG,FEF
PL

PL

PM,JS

RDK

S M T W T F S S M T W T F S S M T W T F S S M T W T F
Oct 21, '07 Oct 28, '07 Nov 4, '07 Nov 11, '07
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ASB,RDK Operations Policies doc: Approve - CD, D0

DEV,PL,DW,JS Evaluate and sign-off on test facilities and procedures
DW D0repro tools adapta

Grid Production System workflow/dataflow diagram

CAB web monitoring changes requested by MD,JS
EXT Grid Production System info on diagram: node roles, software, maintainers

EXT Improve job monitoring, include trend plots
JS D0repro t

ogfiles
MD Allow access by MD to dir/files on CAB owned by dzeropro (we suggest getting root access)

MD

Open Science Enclave baseline security plan - implications on SamGrid, CAB

Transfer output sandbox selection logic to Runjob

D0runjob sets up its own environment
PL D0repro tools adapta

Migrate MC Prod from mixed old/new samgrid nodes to new node use only
PM,MD Migrate Prod from mixed old/new samgrid nodes to new node use only

Develop generic WBS for adapting D0 Apps to Grid Production
RDK

F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F
Nov 18, '07 Nov 25, '07 Dec 2, '07 Dec 9, '07 Dec 16, '07
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Perform data migration to SAM storage

tion: Final 10% implementation

tools adaptation: Production-level test

JIM production release consistent with d0runjob v7-7-3 and higher

tion: Adjust D0runjob to use request system

Write evaluation of requests based on generic WBS

S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Dec 23, '07 Dec 30, '07 Jan 6, '08 Jan 13, '08 Jan 20, '08
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